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July 23, 2013

To: Judge Self and Commissioners

From: Ruben E. Delgado, P.E., Director of Engineering

Re:       Contract Amendment No. 1 with Dannenbaum Engineering Corporation for
             Replacement of a Drainage Structures on County Road 618 @ Cedar Creek 
             Bond Project No. 07-103 (Location Map Attached)

The Engineering Department requests that the contract with Dannenbaum Engineering 
Corporation be increased, allowing them to update plans and specifications necessary for 
the re-construction of two (2) box culverts on County Road 618 at Cedar Creek.
(See attached fee proposal)

Their original contract amount was $50,881.24. The requested increase for these services 
is $10,627.66 making the amended contract amount $61,508.90.

We will be available to answer any questions you might have regarding this matter.

xc:  Bill Bilyeu
       Monika Arris
       Matt Dobecka
       Jeff Durham


